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Owing to its societal and economic relevance, Project Man-
agement has become an important and relevant discipline
and a key concept in modern private and public organiza-
tions. Modern Project Management appeared during World
War II and, since then, it has grown up and spread around
the world to become what it is today, that is, a set of practices,
principles, theories, and methodologies.
Project Management is the application of knowledge,
skills, tools, and techniques to project activities in order
to meet project objectives. It is more applied and inter-
disciplinary than other management disciplines. Nowadays,
ProjectManagement is a well-recognized discipline practiced
by almost all organizations which has accumulated exten-
sive knowledge and wide-industry based experience. Today,
project managers have gained recognition and employment
opportunities beyond construction, aerospace, and defense,
in pharmaceuticals, information systems, and manufactur-
ing.
However, paradoxically, many projects do not meet cus-
tomer expectations, and cost and schedule overruns are quite
common.Why then is so much effort spent today on projects
to achieve only moderate levels of success? What is missing
in Project Management? Project Management is a complex
activity and a risky organizational adventure, different than
any functional activity or ongoing operation.
Projects have become more and more complex because
of the increasing factors that are considered source of
complexity. A large amount of required resources, a turbulent
environment, working on the edge of technology, and a large
number and diversity of actors working and communicating
with each other are all factors that affect project outcome.
	is complex environment influences project planning, coor-
dination, and control; it can also affect the selection of an
appropriate project organization structure and hinder the
clear identification of project goals.
When problems fundamentally dynamic are treated stat-
ically, delays and cost overruns are common. Experience
suggests that the interrelationships between the project’s
components are more complex than it is suggested by tra-
ditional approaches. 	ese, traditional approaches, using a
static approach, provide project managers with unrealistic
estimations that ignore the nonlinear relationships of a
project and, thus, are inadequate to the challenge of today’s
dynamic and complex projects.
Complex projects demand an exceptional level of man-
agement and the application of the traditional tools and
techniques developed for ordinary projects have been found
to be inappropriate for complex projects. Complex Project
Management is a specialist profession that requires a specific
set of competencies and a deep understanding of the project
and its environment. If project managers want to execute
a project successfully, in a context of increased complexity,
it is not only necessary that they attend the demands of
an increasingly complex environment or they develop the
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right strategies to address the new challenges, a willingness
to change leadership style will also be required. Project
managers must be able to make decisions in the dynamic
and unstable environments that are continuously changing
and evolving in a random fashion and are hard to predict.
To achieve this objective, more integrated approaches for
managing projects andnewmethods of planning, scheduling,
executing, and controlling projects must be investigated.
	e aimof this special issue is to publish selective ongoing
research contributions that contribute and stimulate the
debate in the topic.
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